From: Dipanjana Bhattacharya

To: Garyg Miller

Cc: Barbara Nann; Carlos Sanchez; Kevin Shade; Susan Roddy
Subject: Re: Gulfco Timeline

Date: 12/29/2010 04:51 PM

Gary,

I have reviewed the timelines. One timeline shows that the Draft Remedial Alternative
Memo was completed on 12/20/10 and the target date is 1/8/11 but the target date
for the review is 1/3/11. Is this correct? Also | will be starting the LDP training in
February but I can work around that to meet my review and comment deadlines for
this site.

Dipanjana

V Gulfco Timeline

Gulfco Timeline

Garyg Barbara Nann, Dipanjana Bhattacharya, Kevin 12/28/2010
Miller Shade, Susan Roddy 02:33 PM

Carlos Sanchez

Here is the latest schedule update. Please everyone review this & let
me have your comments by next Monday 1/3/10; we should have the
team's buy-in on this before the next Tuesday site meeting on 1/4/10.

Thanks,

Gary Miller, P.E.

Remediation Project Manager

EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov
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